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ARTICLE 7 - GC/CM QUALITY CONTROL 

 

7.1 General 

 

The GC/CM is responsible for quality control and shall establish and maintain an effective 

quality control system in compliance with the Supplemental Conditions.  The GC/CM 

Quality Control (QC) system shall consist of plans, procedures, and organization necessary 

to provide materials, equipment, workmanship, fabrication, construction and operations, 

both on-site and off-site that complies with contract requirements and is keyed with the 

construction schedule.  The GC/CM shall review and certify as correct, complete, and in 

compliance with contract requirements all shop drawings and lists of materials, fixtures and 

equipment as required by technical specifications.  The GC/CM shall employ a BIM 

tracking system to mitigate systems and structural conflicts in the field. 

 

Definition:  A definable feature of Work is a task that is separate and distinct from other 

tasks and has separate control requirements.  It could be identified by different trades or 

disciplines, or it could be work by the same trade in a different environment, although each 

section of the specifications may generally be considered as a definable feature of the work, 

there is frequently more than one definable feature under a particular section. 

 

Quality control is the sole responsibility of the GC/CM.   

 

7.2 Quality Control System 

 

The inspection program required by General Conditions paragraph 5.15, Tests and 

Inspections, shall include the following minimum requirements: 

 

Preparatory Inspection (pre-installation meetings):  This shall be performed prior to 

beginning any work and shall include: 

 

 A review of applicable specifications 

 A review of the contract plans 

 A check to assure that all materials and/or equipment have been tested, submitted 

and approved 

 A check to assure that provisions have been made to provide control inspection and 

testing 

 Examination of the work area to assure that all required preliminary work has been 

completed and is in contract compliance 

 A physical examination of required materials, equipment and sample work to assure 

that they conform to approved shop drawings or submitted data and are properly 

stored 

 Discussion of procedures for constructing the work, including repetitive 

deficiencies, construction tolerances and workmanship standards specified in the 

documents 
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Initial Inspection:  This shall be performed as soon as work begins on a definable feature of 

work and the following shall be accomplished.  This inspection phase should be repeated 

for each new crew on site performing the work, or any time standards are not being met. 

 

 A check of preliminary work to ensure that it is in contract compliance and review 

of the preparatory meeting minutes 

 Verification of full contract compliance and verify that required control inspection 

and testing is underway 

 Establish level of workmanship, verify that it meets minimum acceptable 

workmanship standards, and compare work with sample panels, etc., as appropriate 

 Provide hazardous materials inspection.  Coordination with the owner regarding 

discovery and abatement procedures.  

 Resolve all differences and disputes between subcontractors, subcontractors and 

suppliers, or subcontractors and GC/CM concerning coordination, interferences, or 

extent of work.  The GC/CM may not delegate or assign its responsibility to resolve 

subcontractor conflicts. 

 

Follow-Up Inspections:  These should be performed daily to assure continuing compliance 

with contract requirements, including control testing, until completion of the particular 

feature of work.  The Owner or Owner's representative may require joint State/Contractor 

inspections at any time and on a periodic basis to evaluate the effectiveness of the quality 

control system. 

 

As-Builts:  The GC/CM shall maintain full size marked -up drawings, survey notes, 

sketches, nameplate data, pricing information, description, and serial numbers of all 

installed equipment as well as other information depicting as-built conditions.  This 

information shall be updated daily and be maintained in a current condition at all times 

until completion of work and shall be available for review by owner or owner's 

representative at all times.  Upon completion of the work, this information shall be 

furnished to the Owner or Owner's representative a minimum of two weeks prior to final 

inspection. 

 

Tests:  All operation and acceptance tests, where specified, are to be performed to verify 

control measures are adequate.  These tests are to be documented (see sample test forms) 

and a copy provided to the Owner. 

 

7.3 Quality Control Organization 

 

Quality Control Organization:  The GC/CM shall identify a Quality Control (QC) staff 

within the organization, describing lines of authority and acknowledgment that the QC 

staff shall implement the inspection program.  The staff shall include a full time, on-site 

representative who shall report to an off-site GC/CM headquarters executive or someone 

higher in the GC/CM's organization.   
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The site representative shall be on the work site at all times during progress of the work 

with complete authority to take action necessary to ensure compliance with the contract 

documents.  This includes authority to stop work, if necessary.  Additional staff, if needed, 

for the QC organization is to be at a satisfactory level as required to perform the activities 

outlined in this section. 

 

7.4 QC Plan:   

 

The GC/CM firm shall submit a QC Implementation Plan to the State during the 

construction documents phase of preconstruction.  The plan shall include the following 

information: 

 The inspection organization 

 Name, qualifications (in resume format), authority, and responsibility of inspection 

personnel 

 Procedures for scheduling, reviewing, certifying and managing submittals, 

including those of subcontractors, off-site fabricators, suppliers and purchasing 

agents 

 Procedures for planning and scheduling utility shutdowns, road closures, and any 

other work item that may cause interruption to the owner’s ongoing or adjacent 

activities. 

 Methods to be used for documenting the inspection program (see attached typical 

forms) 

 Procedures for tracking construction deficiencies from identification through 

acceptable corrective action, establishing verification that deficiencies have been 

corrected 

 

7.5 Coordination Meeting/Acceptance of Plan:   

 

Before start of construction, the GC/CM shall meet with the Owner and architect 

representatives to discuss the QC Plan.  During the meeting, a mutual understanding of the 

system details shall be developed.  Acceptance of the QC Plan is conditional and will be 

predicated on satisfactory performance during construction.  The Owner shall be notified of 

any proposed changes to the plan, and those changes are subject to review/acceptance by the 

Owner. 

 

7.6 Reporting: 

 

The QC representative shall maintain a daily record of all inspections and tests performed 

for each shift of Subcontractor operations in an appropriate format.  These records shall 

provide factual evidence that continuous quality control inspections and tests have been 

performed, including any defects, causes for rejection, proposed remedial action and 

corrective actions taken.  Copies shall be furnished to the Owner or Owner's representative 

daily (see sample daily report form at the end of this section).  Reporting procedures, 

including proposed reporting formats (see sample forms)  

 

If recurring deficiencies indicate that the QC System is not adequate, corrective action shall 

be taken as directed by Owner.  Progress payments may be withheld until such corrective 

action has been completed per the General Conditions. 
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7.7 Notice of Non-Compliance:   

 

The Owner will notify the GC/CM of any detected noncompliance with the foregoing 

requirements.  The GC/CM shall take immediate corrective action after receipt of such 

notice.  Such notice, when delivered to the GC/CM at the work-site, shall be deemed 

sufficient for the purpose of notification.  If the GC/CM fails or refuses to comply promptly, 

the Owner may issue an order stopping all or part of the work until satisfactory corrective 

action has been taken.  No part of the time lost due to such stop orders shall be made the 

subject of claim for extension of time or for excess costs or damages by the GC/CM. 

 


